


- Project Execution
- Program Issue Tracking & Management
- Change Request Management
- Status Reporting
- Standards Creation
- Training Coordination
- Program Communications
- Contract Administration
- Financial/Target Tracking
- Monitoring Accountability

- Compliance to Project Standards, Methods, Processes & Tools
- Process Effectiveness
- Team Performance
- Stakeholder Satisfaction
- Successful Outcome Achievement
- Learning & Recalibration



- Project Planning
- Charters/Business Plan
- Workplans
- Communications Planning
- Team Formation
- Project Conduct
- Progress Tracking & Plan Updating
- Status Reporting, Scope & Performance Management
- Plan Recalibration & Change Management
- Financial Management
- Contract Administration & Vendor Management
- Issue Tracking & Management



Project Execution & Consistent Delivery

PMO

Activities

Investment and Priorisation

Right Project



- Project Request/Proposal
- Project Value & Alignment Vetting
- Project Authorization
- Project Prioritization

Right Planning

